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Site Description 
See POLFLE'P #1 for Site Description. 

Current Activities 
On Januai7 23, ERRS continued the decontamination of the cyanide totes and tanks. ERRS 
also continued categorizing and consolidating the non-RCRA, non-hazardous small 
containers within the building. Six (6) steel tanks were decontaminated and removed from 
the building. 

On January 26, ERRS began the removal of tanks from the auto cadmium plating line in 
Room L. Twenty six (26) tanks were removed from the plating line in Room L, segregated, 
and temporarily staged in Room M for consolidation and decontamination. 

On Januar>- 27, ERRS completed the removal of the solidified sludge from the tank 86 from 
the auto cadmium plating line in Room L. Tank 86 is a large tank which contains high 
concentrations of cyanide sludge. A local scrap contractor arrived on Site to render the empty 
and decontaminated tanks to a non-reusable condition by cmshing them with a larger 
excavator. 40 cubic yards of RCRA empty containers and debris was transported off site to 

file:///Vade


American Landfill for disposal. 

On January 28, ERRS completed the removal of the solidified acid sludge from the tanks 
removed fi-om the auto cadmium plating line from Room L. Work activities were terminated 
at noon today because of heavy snow conditions. 

On January 29, ERRS began the cutting of tank 86 into smaller, more manageable sections. 
This tank needed to be cut into 3 sections in order to remove it from the auto cadmium 
plating line in Room L. ERRS also began loading roll-off boxes with floor debris from 
Rooms B, G and M. Thirty-five (35) cubic yards of hazardous waste solids from the 
solidified acid sludge [Hazardous Waste Solid, D006, D007, F006, F007] were removed 
from the Site in roll-off boxes and transported to Envirite of Ohio, Inc. for disposal. 
Representatives from the Ohio EPA were on Site to conduct a site-walk and to monitor the 
progress of the removal activities. 

On January 30, ERRS continued cutting tank 86 into smaller, manageable pieces in order to 
remove it from the building. ERRS also continued loading roll-off boxes with hazardous 
waste solids from floor debris from Rooms B and G. Forty (45) cubic yards of hazardous 
waste solids [Hazardous Waste Solid, D006, D007, F006, F007] were removed from the Site 
in roll-off boxes and fransported to Envirite of Ohio, Inc. for disposal. 

On Febmary 2, ERRS decontaminated twenty-three (23) tanks and removed them from the 
building fî r decommissioning. ERRS completed the decontamination of tank 86 and 
removed it from the building for decommissioning. Solidified cyanide waste from Room M 
was removed and placed into roll-off boxes for off site disposal. 

On Febmjiry 3, ERRS began cutting the tanks which were removed from the building. Tanks 
which cannot be properly decontaminated will be cut into 30 by 3D sections and placed into 
roll off boxes for hazardous waste disposal. ERRS also began the clean-up of floor debris 
from the plating line in Room L. Consolidated floor debris from Room G and Room M was 
placed into a roll-off box for hazardous waste disposal. 

On Febmary 4, ERRS continued with the clean-up of floor debris from the auto cadmium 
plating line in Room L. Heavy snow fall prohibited the tank cutting operations of the 
decontammated tanks which were staged outside. Fifty (50) cubic yards of hazardous waste 
solids [Haz;ardous Waste Solid, D006, D007, F006, F007] were removed from the Site in 
roll-off boxes and transported to Envirite of Ohio, Inc. for disposal. ERRS began loading 
roll-off boxes with n cut-up D tanks which could not be decontaminated. Steel tanks which 
cannot be decontaminated will be placed into a roll-off box for hazardous waste disposal. 

On Febmary 5, ERRS continued with the clean-up of floor debris from the auto cadmium 
plating line in Room L. Floor debris containing high concentrations of cyanide were 
segregated from the other waste streams and temporarily staged in Room F. Scrap steel was 
transported off site for recycling. Forty (40) cubic yards of hazardous waste solids 
[Hazardous Waste Solid, D006, D007, F006, F007] were removed from the Site in roll-off 
boxes and transported to Envirite of Ohio, Inc. for disposal. 



Activities performed by START from January 23, to Febmary 5, 2009 included: written and 
photographic documentation of Site activities and conditions; and performing air monitoring 
during Site activities. 

Planned Removal Actions 
ERRS wil] continue to perform the following activities: solidification/consolidation and 
removal of sludge within the tanks and totes; sampling, categorizing and consolidating small 
containers fiom throughout the facility; decontaminating tanks, removing them from the 
building, and rendering them as non-reusable; general site clean-up; performing hazard 
characterization testing on samples; lab packing small containers; submitting waste 
characterization samples to a laboratory for disposal analyses; and coordinating 
transportation and disposal of waste material. 

START will continue to document Site activities and conditions and perform air monitoring. 

Next Steps 
ERRS will remove the product piping within the facility, removal and disposal of the cyanide 
ventilation system, dismantling and decontamination of the wastewater treatment system, 
decontaminating the walls and floor once the tanks and debris have been removed, 
demolition of the frontage portion of the building along Evarts Road. 

Key Issues 
None. 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining 
% 

Remaining 

Extramural Costs 
1 

jERRS - C!leanup Contractor 

RST/ST;^J5:T 

$600,000.00 

$50,000.00 

$470,805.00 

$49,390.00 

$129,195.00 

$610.00 

21.53% 

1.22% 

1 
Intramural Costs 

Total Site Costs $650,000.00 $520,195.00 $129,805.00 19.97% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on 
final payments made to any contractor(s). Other financial data which the OSC must rely upon 
may not be entirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 



Disposition of Wastes 
Total to Date: 

75,240 gallons of Hazardous Waste Liquids N.O.S. D006, D007 (Chromium, Cadmium) 
have been transported to Vickery for disposal. 

23,750 gallons of Hazardous Waste Liquids D006, D007, F006 (Chromium, Cadmium, 
Cyanide) have been transported to Vickery for disposal. 

20,850 gallons of Waste Chromic Acid Solution D002, D004, D006, D007 have been 
transported to Vickery for disposal. 

14,001 gallons of Waste Corrosive Liquid, Basic, Inorganic N.O.S. have been transported to 
Vickery for disposal. 
195 cubic yards of Hazardous Waste Solid D006, D007, F006, F007 (Chromium, Cadmium) 
have been transported to Envirite of Ohio, Inc. for disposal. 

160 cubic )'ards of RCRA empty containers and debris have been transported to /American 
Landfill for disposal. 

See Previous POLREPs for Waste Disposition listings prior to January 23, 2008. 

Waste Stream Quantity 

RCRA empty containers and debris. Profile 40 Cubic 
104621 OH Yards 

RQ, NA3077, Hazardous Waste Solid, 
N.O.S. (Chromium, Cadmium), 9, PG, 
D006, D007, F006, F007 

RQ, NA3077, Hazardous Waste Solid, 
N.O.S. (Chromium, Cadmium), 9, PG, 
D006, D007, F006, F007 

RQ, NA3077, Hazardous Waste Solid, 
N.O.S. (Chiomium, Cadmium), 9, PG, 
D006, DOO'7, F006, F007 

RQ, NA3077, Hazardous Waste Solid, 
N.O.S. (Chiomium, Cadmium), 9, PG, 
jD006, D007, F006, F007 

;RQ, NA3077, Hazardous Waste Solid, 
IN.O.S. (Chromium, Cadmium), 9, PG, 
iD006, D007, F006, F007 

15 Cubic 
Yards 

20 Cubic 
Yards 

20 Cubic 
Yards 

25 Cubic 
Yards 

25 Cubic 
Yards 

RQ, NA3077. Hazardous Waste Solid, | 25 Cubic 
N.O.S. (Chromium, Cadmium), 9, PG, Yards 

Manifest # 

375257 

001594056 

001594057 

001594065 

001594066 

001594082 

001594083 

Disposal Facility 

American Landfill, 
Waynesburg, Ohio 

Envirite of Ohio, Inc., 
Canton, Ohio 

Envirite of Ohio, Inc., 
Canton, Ohio 

Envirite of Ohio, Inc., 
Canton, Ohio 

Envirite of Ohio, Inc., 
Canton, Ohio 

Envirite of Ohio, Inc., 
Canton, Ohio 

Envirite of Ohio, Inc., 
Canton, Ohio 



D006, F006, F007 

RQ, NA3077, Hazardous Waste Solid, 
N.O.S. (Chiomium, Cadmium), 9, PG, 
D006, D007, F006, F007 

RQ, NA3077, Hazardous Waste Solid, 
N.O.S. (Chiomium, Cadmium), 9, PG, 
D006, DOO'7, F006, F007 

20 Cubic 
Yards 

20 Cubic 
Yards 

001594097 

001594096 

Envirite of Ohio, Inc., 
Canton, Ohio 

Envirite of Ohio, Inc., 
Canton, Ohio 

www.epaosc.net/DLHPlating 

http://www.epaosc.net/DLHPlating



